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NAVALAIR STATION,MOFFETI'FIELD,CALIFORNIA
INSTALLATIONRESTORATIONPROGRAM

MONTHLYSTATUS/ACTIONREPORT
MARCH 1991

1. PromessDuringtheReportingPeriod

The followingactivitieswere accomplishedduringthe reportingperiod:

Preparationof PhaseI andII Tankand SumpRemovalReportis continuing.

- Preparation of Building29 Site InspectionTechnicalMemorandumis continuing.

- 100%design work for Site 12 is continuing.

- Preparation for the Final Site 14 SouthField InvestigationTechnical Memorandum is
continuing.

- 100%designworkforSite14iscontinuing.

- TheDraftActionMemorandaforSites8and9werecompleted.

- Preparationof the IS8 and IS9report is continuing.

- Investigationsfor suspectagriculturalwellsis continuing.

_, - Field Work Planfor characterizingPhase II Tank andSumpsoil piles wascompleted.

- Field samplingfor characterizingPhase II Tank and Sumpsoil piles was completed.

- Phase ]I drilling and soil boringson theeast side of NavalAir Station ('NAS)Moffett
Field at Sites 3, 4, 5, 6 and 7 continued in March. Shallow soil borings were drilled, and
monitoring well installationwas conductedat all fiveof thesites. Shallow soil borings at
Site 5, including the frenchdrainarea,anddrilling of theremainingmonitoring wells in
Site5 will be completedin April.

- Groundwaterlevel measurementsand the remaininggroundwatersamples that beganin
Februarywere completedin earlyMarch.

- No wellblockageremovalactivitieswere performedin March, becauseno abandoned
wells were found during investigationof the "suspected"abandonedwells.

2. BetxmsSubmittedandMeetings

- DraftActionMemorandumforSite8.

- DraftActionMemorandumfor Site9.

- Themonthlyregulatoryagencymeetingwas heldonMarch19.
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- An informationExchange Meeting with the MEW Companies and their representatives
was held at 1:00 p.m. on March 25, 1991, at the Fairchild Building in Mountain View,
California.

3. Problems Encounteredand Resolutions

Heavy rains during Marchdelayed the soil boring, drilling, and monitoring well
installationactivitiesatSite5.

4. Re_tx)rtsandActivitiesfortheApril/MaySubmittal

- Site12and14100%designswillbecompletedinApril.

- Monthly agency meeting will be held on April 23, 1991 at the U.S. Environmental
ProtectionAgency.

- Revisionto the Sites g and 9 Draft ActionMernorahdawill be completedMay.

- Preparationof thePhaseI and II tank and sumpremoval reportwill be completedMay.

- 35% designfor the sourcecontrols at Site9 will continue.

- PreparationoftheDraftIS8andIS9reportwillbecompletedinMay.

_ - Preparationof the DraftBuilding 29 Area InvestigationTechnical Memorandumwill be
completedin May.

- TheTRC meetingwillbeheldMay 7

- ThefinalSite14SouthFieldInvestigationTechnicalMemorandumwillbecompletedin

- PhaseII investigationsonthe eastsideof NASMoffettFieldat Site3,4, 5, 6 and7 will
be completeinApril.

- A significant station-wide groundwatersamplingeffort will commence near the end of
April and run throughMay.

- A draft final Work Plan for the Air Solid Waste Assessment Test Program at NAS
MoffettField, California,will be availablefor submittal to the regulatory agencies in late
April.

- A RevisedFinalPhase I Site CharacterizationReport willbe availablefor submittal to the
regulatoryagenciesinApril.

5. PlannedFieldActivitiesfor A_m'iland May

- None

6. Key PersonnelChanges

- None

7. ChemicalLal_'atoryDataStaresRetmrt
_,



- All laboratory analysis datapackagesfor PhaseI andPhase II tank removals and Phase I
andII tank location wells have beenreceived. Laboratoryreports will be provided in the
draft tank removal report.

- Laboratory reports for IS8 and IS9 field work have been received. Results will be
submittedin the investigationreport.

- Laboratory reports for Building 29 area field work have been received. Results will be
submittedin the investigationreport.

8. Percenta_ of Pro_iectCompletiort

- Phase I tankremoval tasks - 100%complete

- Phase I tanklocationwells - 100%complete

- Phase 1Itank removal tasks - 100%complete

- Phase II tank locationwells - 100%complete

Phase I andII Field Work Report- approximately80%complete

Sites 12and 14 Source ControlEvaluations - 100%complete

Site 14 SouthField InvestigationTechnicalMemorandum90% complete

- Sites 12 and 14 Source ControlDesigns - approximately90% complete

- Site 12and 14Source ControlField Work Plans - 20%complete

- Final Sites 8 and9 Source ControlEvaluation- 80% complete

- Abandonmentof Known Wells - approximately100%complete

- Investigationof suspect wells - approximately60% complete

- IS8 and IS9 Field Work Plans- 100%complete

- IS8 and IS9 Field Work - 100%complete

- IS8 and IS9 Report - 60% complete

- Building29 Field Work Plan - 100%complete

- Building29 Field Work - 100%complete

- Building29 Area Report- 80%complete

- Site 9 SourceControlDesigns - 10%

- Phase 11Tank and Sump Soils Profiling- 60%
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TABLE1. PHASEII FIELDACTIVITIESFORMARCH1991
NASMOFFETTFIELD

ill

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPUNG

w _ X

416/7 - X X -
5 X X X -
8 - - - X
9 - - - X
12 ....
14 ....

i

NOTE:X DENOTESACTIVITY
- DENOTESNO ACTIVITY
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TABLE 2. STATUSOF PHASEIIACTIVITIESAS OF MARCH31, 1991
NASMOFFETTFIELDRI/FS

CONE PENETROMETER HYDROPUNCH SOILBORINGS WELLINSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

i

3 8 8 6 6 3 3 4 4
4/6/7 14 14 9 9 4 4 11 11

5 39 39 39 39 26 9 14 10
8 19 19 17 17 4 6 4 4
9 35 35 39 39 11 11 33 33
15 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 115 115 110 110 61 42 66 62

NOTE: FREEPRODUCTWELLSAREINCLUDEDIN TOTALS. ONE WELLATSITE9 WASREMOMOVEDFROM PLANSDUE
TO LOCATIONCONSTRAINTS.

NOTE:"PLANNED"REFERSTO THE ITEMSCURRENTLYPLANNED.THIS NUMBERMAYDIFFERFROMTHE NUMBER
OF ITEMSORIGINALLYPLANNED.
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TABLE3. STATUSOF KNOWNAND SUSPECTEDABANDONEDWELLCLOSURE
AS OF MARCH31, 1991,NAVALAIR STATIONMOFFETTFIELD

KNOWNABANDONED WELLS

12N01 Wellnot locatedandmaynot =dst. No furtheractivityplanned.

14M Well not locatedand maynot _st. Furtherinvestigationongoing.

14M01 Well closedin November1990. Surfacerestorationto be completed.

14M02 Well ckre,d in November1990. Surfamrestorationto be completed.

23A01 Well locationd¢tcrminedto bc off Navyproperty.No furtheractivity
planned.

SUSPECFABANIX)NEDWIR,LS

SW-1 Excavationatsuspectedwell locationnot yet begun. Scheduledfor April
1991.

SW-2 No wellfound at suspectedlocation. Surfac_restorationis ongoing.

SW-5 No wellfoundat suspectedlocation. Surfacerestorationis ongoing.

SW-7 No wellfoundat suspectedlocation. No furtheractionis planned.

SW-10 Excavationat suspectedwell locationnot yet begun. Scheduledfor May
1991.

SW-II No well foundat suspectedlocation. No furtheractionplanned.

13D Excavationat suspe_ed well locationnotyet begun. Scheduledfor
Apr1 1.

14A No well foundat suspectedlocation. Suffae_restorationis ongoing.

14C F=cavationat suspectedwell locationnotyet begun. Scheduledfor :
Apr'.ay199t.



TABLE4. MARCH1991NASMOFFETTFIELDMEETINGS

Date Location Attendees Topic/Comments
i

03119/91 NAS MoffettField SteveAnschutz(Moffett) MonthlyStatusand Progress
Su DonTu (Moffett) Meeting
Don Chuck(Moffett)
MelichObzilgn(JMM)
PaulKo (WESTDIV)
TomAdkisson(PRCEMI)
Josh Marvil(PRCEMI)
DennisRobinson(IT)
CathyMcDade(CDM/FPC)
KenBlack(CDM/FPC)
LewisMitani(EPA)
SteveChao (WESTDIV)
CyrusShabahari(DHS)
Wil Bruhns(RWQCB)
Joe LeClaire(JMM)

03/25/91 FairchildBuilding RepresentativesofNASMoffett Informationexchangewith
MountainView,CA Field,WESTDIV,Raytheon,Fairchild/ MEWCompanies,Navy,and

Schlumberger,andNASA,including NASA.
contractorsandattorneys.

03/28/91 WESTDIV RepresentativesfromWESTDIV, Navy/Contractorstechnical
SanBruno,CA JMMInc., ITCorp.,andPRCEMI meetingforinformation

exchange.
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TABLE5. PROJECTEDFIELDACTIVITIESFORAPRILAND MAY 1991
NASMOFFETTFIELDRI/FS

SOILBORINGS WELLINSTALLATION WELLDEVELOPMENT WELLSAMPUNG
SITE APRIL MAY APRIL MAY APRIL MAY APRIL MAY

3 0 0 0 0 2 0 0 19
4/6/7 0 0 0 0 5 0 0 28

5 5 0 5 0 14 0 0 27
8 0 0 0 0 0 0 0 10
9 0 0 0 0 0 0 22 20
12 0 0 0 0 0 0 0 3
14 0 0 0 0 0 0 6 0
15 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0

MEWWEIJ.S 0 0 0 0 0 0 0 15
*ADDITIONAL 0 0 0 0 0 0 0 12

WELLS

TOTAL 5 0 5 0 21 0 28 134

* ADDITIONALWELLSMAYBESAMPLEDIFAPPROVED,INCLUDING4 MEWWELLSAND8 CLEANWELLS.


